Minutes of Meeting - 24/03/2020

Text Features Discussion
- Syntactic Complexity - L2SCA, was difficult to implement with work of the rest of the group, may be done as an independent feature.
- Bag of words - Donal's work so far and the changes he wishes to make further. And to incorporate his work with kul and Sharon's work.
- Sentiment analysis - Sharon's update on her work- a lot of the things are similar to Donal's work hence they would be working on that further with each other.
- Discussion of last week's Reading paper- very similar to our project, we can make our model a hybrid one by combing the text features each of us are working on (syntactic complexity may be difficult to incorporate, hence might still be a separate feature.), LCM and if we should implement it since we already have the action verbs and a few more elements required for it, will be reviewed again later.
- Size of the dataset — increasing the size of the initial dataset might give us more accurate results or at least give us more data to work with.
- A lot of people upvote their own posts, marking them as useful, hence a putting in a threshold of upvotes for a post to be deemed useful. (Donal has implemented a part of this in his part of the work)

Things to do
- Syntactic Complexity -Aparna
- Bag of words - Donal
- Sentiment analysis - Sharon
- Adjectives or ad verbs and executing the current code for preprocessing again on the increased dataset - kul
- Increasing the dataset and look into concepts of LCM - Tejas.

Deadlines for the rest of the work
- Next weekly meeting and discussing the final technical aspects of the work. - April 1st, 2020.
- Wrapping up of all the technical aspects - 4th April, 2020.
- Discussion and division of the written aspects of the project - 5th April, 2020.
- First Draft meeting -10th April, 2020.