Text Features Discussion

Updates on the work everyone has done during the week and the work they intend to do in the next 4 days.

- Kul and Tejas- work further on the analytics and other technical aspects.
- Aparna since the syntactic complexity tool is running on the background, can start with the
 writing aspects of the paper(including an explanation of the output parameters). Also look for
 alternative linux sources to speed up the technical process few suggestions made by the
 group- collab, AWS educate, SCSS linux desktops.
- Kul and sharon to collaborate further on the analytics
- Donal, Aparna and Sharon to start with the formulation of the research question and evaluation metrics and discussion of the results.
- Tejas to share the proposed structure of the paper so that the rest of the group can add their inputs and start working on those.

Deadlines for the rest of the work

- Wrapping up of all the technical aspects and discussion of the progress of writing aspects- 4th April, 2020.
- Discussion and further division of the written aspects of the project 5th April, 2020.
- Final writing aspects discussion for the first draft- 7th or 8th April,2020.
- First Draft meeting -10th April, 2020.